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Construction  Construction

Contract Contract Package 100% Design Bid . Construction . . Transition Program
- . . . Bid Award Substantial Final .
Package No. Description Completion Advertiseing NTP . . Startup Completion
Completion Completion
2A Water Supply Pipeline Section |, II, and Ill and Station Suction Pipelines Jun-20 Jul-20 Oct-20 Nov-20 Aug-22 Oct-22
2B Return Flow Pipeline, BPS Discharge Pipeline, Water Supply Pipeline Jul-20 Nov-20 Jan-21 Feb-21 Mar-22 May-22
3 Booster Pumping Station, Storage, and Chemical Facilities Dec-20 Jan-21 Mar-21 Apr-21 Jul-23 Sep-23
3A Rempe Water Tower and Site Work Dec-20 Mar-21 May-21 Apr-21 Jul-22 Sep-22 Oct-23 23-Dec
4 Return Flow Pumping Station Mar-20 Apr-20 Jun-20 Jul-20 Jan-22 Apr-22
5 Return Flow Pipeline Feb-20 Mar-20 May-20 Jun-20 Feb-22 Apr-22
6 Return Flow Pipeline, 18-Inch Sanitary Sewer, and Outfall Facilities Mar-20 Apr-20 Jun-20 Jul-20 Apr-22 Jun-22
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